
OTC - South Campus
(Comprehensive)

Project Information:

Contractor: 
Project Manager: 
Adopted Budget: 

Williams Co
Cass Hurst

$70 M

Harvard JollyArchitect: 

Project Update:

Notice to proceed for the Program Validation Phase 
issued Dec 2021.

The Master Plan was presented to OCPS Facilities 
leadership on April 22nd.  The project has been 
placed on-hold with a revised program anticipated 
from the Stakeholder for CTE in November 2022. An 
add service proposal will be solicited immediately 
upon receipt of this revised program.

Project Description:

Building Completion Date: Jun 2025 
Project Completion Date: Jun 2025 
School Opening: Aug 2025

No. on Sales Tax Referendum: 133 
Student Capacity: TBD
Gross Floor Area: TBD
Site Area: 44.9 acres
District: 5
Learning Community: 

-
-
-

Construction/ Renovation of:

Classroom Technology
Replacement of Systems
Various improvements campus wide

2900 W Oak Ridge Rd
Orlando, FL 32809

SW


